

Unit Test Execution Report

Project: hackathon-platform-frontend

Branch: repo-fixes-audit

Executed: 2026-04-01 20:55:00 -05:00

Command: Technical audit remediation plan

Result: Ordered repair plan based on TypeScript, architecture, dependency, and testing findings

Priority 1 - Restore compiler health

1. Fix app/(tutor)/tutor/challenges/page.tsx import of ChallengeRead and replace with the real exported type from types/api.ts.
2. Remove unsafe any-based indexing in the same page for difficulty and type labels so tsc stops failing.
3. Fix app/layout.tsx side-effect CSS typing issue for ./globals.css so npx tsc --noEmit passes cleanly.

Why first: the project currently fails TypeScript compilation, so every further change is riskier.

Estimated difficulty: Medium.

Priority 2 - Repair broken domain contracts

1. Align notification type names between types/api.ts and components/notifications/notification-panel.tsx.
2. Verify websocket event names in lib/websocket/types.ts and lib/websocket/hooks.ts match UI expectations and backend payloads.
3. Add focused tests for notification rendering and websocket-driven UI behavior.

Why second: these are silent product bugs that can ship without obvious crashes.

Estimated difficulty: Low to Medium.

Priority 3 - Stop hiding backend failures as empty states

1. Review container pages that use data as any or fallback to [] when requests fail.
2. Start with app/(admin)/admin/hackathons/page.tsx, app/(tutor)/tutor/challenges/page.tsx, and app/(dashboard)/dashboard/leaderboard/page.tsx.
3. Add explicit error UI branches distinct from empty-state UI.

Why third: operators and users currently cannot distinguish no data from request